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Virginia 
Wireless E-911 
Services Board

Project Management Monthly Activity Report

Vendor: Kimball
Region/Locality: Valley Piedmont

Period: 6-1-04 to 6-30-04

Activity Report
Task Locality Hours this task Hours

this period Comments

Active Tasks

PROJECT REPORTING 10

Developed monthly reports for the State WSB and 
Valley Piedmont Region.  Region 10

PLANNING

Region

 62.5

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face 
meetings and conference calls.

Resolve phase 2 ALI format Q&A for psap. Mapping 
system test coordination with psap-TCS sample XY, 
UNC,COF data.Assist psap with phase 2 test 
coordination.

Shenandoah 
County 6.5

Assist psap with phase 2 LOR. Request mapping 
procurement status data  from County GIS 
department.Assist with funding Q&A and 
procurement issues.

Page County 10

Assist psap with mapping system phase 2 
performance test. Assist psap with phase 2 ALI 
format issue with CPE vendor.Complete Intrado 
survey with psap.

Shenandoah 
County 8.75

Page 1 of 5



7/12/2004

Work with psap and WSP and TPP  to correct 
sudden change in ALI data. Culpeper County 2.5

Working with TCS to begin phase 2 deployments in 
Warren County. Warren County 1.5  

Assist psap with correcting phase 2 ALI data errors. 
Review mapping of phase 2 calls with invalid or no 
location info being received at psap.

Stafford County 3.25  

Request ALI status update and readiness from psap. Madison County 2

Assist psap with Nextel ESRD assignments. Assist 
psap with Triton PCS survey form. Coordinate 
Verizon Wireless ALI address error corrections. 
SPCS phase 1 test follow up and Intrado ALI 
timestamp resolution.

Shenandoah 
County 9

Confirm status with psap for CPE install, phase 2 
LOR issuance. Confirm status with Sprint for wireless 
9-1-1 trunk orders and ckt ID. 

Rappahanock 
County  6.75

Review updated TVW for SPCS-advise carrier and 
psap of errors. Review psap ATB routing planning (2 
trunks only until phase 2)

Shenandoah 
County  7.5

WSB funding true up assistance with FY 2003/04 
reconciliation. Coordinate phase 2 planning. Page County 4.75
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LEC/WSP LIAISON Region  90.25

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face 
meetings and conference calls.

47.75

Preperation and on site at psap with phase 2 testing 
with Alltel. Greene County 8

Coordinate and conduct SPCS continuity testing. 
Facilitate SPCS drive testing for phase 1. Testing 
postponed and rescheduled.

Shenandoah 
County 6

Coordinate and facilitate Nextel phase 2 preperation 
and testing on site at psap. Provide test results and 
psap acceptance.

Greene County 9.5

Facilitate Ntelos phase 1 testing with psap. Provide 
testing result notification to all parties.

Shenandoah 
County 7  

Assist psap with misrouted calls from Alltel sector 
305-2. Alltel test results notification produced. Greene County 4.50

Facilitate SPCS phase 1 deployment testing-unable 
to resolve Intrado time stamp error. 

Shenandoah 
County 10.75

Correct Verizon Wireless site #166 non msag valid 
address.

Shenandoah 
County 1.25

Coordinate and facilitate Ntelos phase 2 preperation 
and follow up with  and address corrections. Greene County  5.75

Mapping system conference with MSAG mapping, 
Ntelos phase 2 testing follow up Fluvanna County  6.00

Facilitate Triton PCS testing. Request digital psap 
boundary coverage maps. Revise routing sheets.

Shenandoah 
County 8.50

Staus review with psap, update ANI ALI reference 
table. Review SALI phase 2 ALI format with psap. 
Intrado- confirm acceptance by psap for ALI date 
stamp with year missing.

Shenandoah 
County  8.00
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Coordinate Cingular phase 1 continuity testing, 
advise carrier reference psap wireless ALI 
connectivity method. Verizon wireless site 168 
addressing error follow up.   

Shenandoah 
County  7.00

 

Provide T-Mobile and Triton psap data form 
assistance to psap Coordinate phase 2 ALI format 
testing with psap. .

Shenandoah 
County 6.00

Nextel phase 2 psap survey form review with psap. 
Nextel site 167P missing ESRD corrected,

Shenandoah 
County 2.00

TRAINING  7

While conducting testing and meeting in PSAP's 
formal and informal training was provided to PSAP 
personnel as to what the phase I and II information 

being displayed means and how it is to be processed. 

Region  7
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TOTAL HOURS  

 
All FY 02 True-ups have been submitted Region  
All FY 03/04 Submissions submitted Region  
FY 03 True - ups Region  
FY 05 Submissions Region
ADMIN HOURS Region

 169.75
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